Living Lerwick Renewal Ballot - Timeline

Key Dates		Deadline	Done
	Directors Meeting - agree to begin Renewal process	14th September	✓
	Estalish small Directors working group for monthly meetings on		
	progress (increase frequency later)	14th September	✓
	Start preliminary discussions with the local authority (LA) on		
	baseline service statements, securing ballot date, procedures etc.	15th Sept - 15th March	In progress
	Member Questionnaire to be sent to gather data for Business Plan		
	priorities	Friday 19th February	✓
	Renewal Launch Event - Short Presentation and Q&A session for		
	members	Tuesday 23rd Feb	✓
	Final date for return of Questionnaires - Directors and Project Staff		
	to begin calling and following up from 2 weeks (5th March)	Friday 12th March	✓
154 Days	Final day for notice of intention to put BID Proposals to Ballot	Thursday 18th March	✓
	Submission of draft BID Proposal to Scotland's Improvement		
	Districts (SIDs). (with evidence clearly demonstrating a positive		
126 days	result can be achieved)	Thursday 15th April	✓
	SID's to consider proposal documents and revert with		
	amendments and advice	16th April to 10th May	✓
	Submission of final BID proposal and all relevant documents to		
98 Days	SIC, Scottish Government and SIDs	Thursday 13th May	✓
	Time for commment and feedback on BID proposal - 28 days for		
	SIC to decide whether or not to veto BID Proposal	14th May - 10th June	
	SIC to approve BID proposal at Development Committee		
70 days	(committee meets 1st June)	Friday 4th June	
	Print and distibute business plan - after approval from SIC	Thursday 10th June	
56 days	Formal request to SIC to hold ballot	Thursday 24th June	
	Campaigning and comms with members	24th June - 18th August	
42 Days	Issue of ballot papers to members	Thursday 8th July	
	Continued engagement and communication with Members		
0 days	BALLOT DAY (5pm)	Thursday 19th August	
	Declaration of ballot result (within 7 days, but usualy day after		
	ballot day)	Friday 20th August	